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Skidmore, Owings & Merrill ~_Memorandum
Date: August 5, 1981

To: [ |

From: Walter Arensberg, SOM

Subject: Monthly Progress Report

In accordance with our scope of work, this memorandum summarizes the status of
activities by SOM, JHK and Associates, Cervantes Associates, and Dames and Moore on
the Central Intelligence Agency's Master Development Plan and Environmental
Assessment.

Status

1.

Completed and received approval of the Project Activity Network Plan and
outline of the Environmental Assessment.

Collected data from CIA on program and started elaboration of schematic
alternatives.

Compiled design criteria.

Began collection of EIA data on zoning, land use, local plans, and environ-
mental policies.

Completed surveys of traffic on internal roadways and access roads, peak
period turning movements on Route 123 and 193, vehicle occupancy at the
three CIA gates, and Metrobus passenger boarding.

Met with Fairfax County Zoning, Environmental Management, Comprehensive
Planning, and Enviromental Policy officials; with Virginia Department of
Highways and Transportation; with National Park Service.

Completed aerial photography.

Completed 90 percent of horizontal and vertical control surveys; started
control traverse computations for topographic analysis.

Began verification of existing utility system; completed 50 percent of utility
data collection and design criteria development.

Upcoming Tasks

I.

Refinements of schematic alternatives and preliminary design/environ-
mental/utilities evaluation of them.
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2.

Collection of existing natural resources and geotechnical information.

Collection of data on historic preservation, community services, and socio-
economic impacts.

Analysis of existing travel patterns and peak period roadway capacities.

Preparation of summary memorandum on schematic alternatives and selection
of preferred scheme during week of August 24 - 28,

Immediate Issues

1.
2.

Number of parking spaces to be provided for expansion.

Scope of geotechnical investigation.

Traffic impacts on access roads.

Preliminary utility system constraints on schematic alternatives.
Procedure for selection of preferred scheme by August 28.

Contract
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